
Wilcox Oil Company FY2017 Work Plan: 11/10/16 

FY 2017 WORK PLAN                                                                               Superfund Remedial Branch (6SF-R) 
 

RPM Name Katrina Higgins-Coltrain Date September 23, 2016 

   

Site Name 
 Wilcox Oil Company  Account 

Code 

T 06GGCO00 

Site Objective   FY17 Complete: RI/FS Phase 2 Mobilization 1 and 2  

Community 

Outreach Activities 

 FY17 Factsheets/Meetings: 11/2016, 2/2017, 4/2017, 9/2017 

 

Two-Year Milestones/Commitments 

Three-Year Financial Plan 

Five Year Review:  Next Planned FYR:  [Enter date]  

  Follow-Up Actions from Last FYR   Due Date  Status 

NONE   

FY 2017 QTR FY 2018 QTR 

NONE Select NONE Select 

    

    

 Concerns Incremental funding extends the timeframe for RI/FS into multiple mobilizations that are estimated through FY2019. 

 

Activity Description 
Requested Funds/Fund Type 

FY 2017 FY 2018 FY 2019 

RI/FS/Risk - $750,000 10/2017 All current funding will be expended 

in October 2016. Without additional funds, the project will be on hold until 

additional funds are received. Current Phase 2 Mob 1 activities only 

provide for soil investigation of source areas in 3 of the 5 site investigation 

areas.  

RI/FS/Risk - $500,000 4/2017  Phase 2 Mob 1 and Phase 2 Mob 2: 

Funding requested to continue RI activities for surface water/sediment/non-

source soils/remaining 2 investigation areas.  

RI/FS/Risk - $500,000 6/2017 Phase 2 Mob 2: Funding requested to 

somplete RI activities and begin RI, Risk Assessment and FS 

documents/reporting. 

RI/FS/Risk - $500,000 10/2017 PComplete RI, Risk Assessment and FS 

documents/reporting. 

$1,750,000 

Pipeline (T) 

$500,000 

Pipeline (T) 
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